
Lower Passaic River Restoration Project
Project Delivery Team (PDT) Meeting
.January 5,2005 at 12:00 - 3:00 PM

draft: 12121104

Location: No. Jersey Transportation Planning Auth (NJTPA), I Newark Ctr, 1ih £1, Newark
Participants: Agencies (EPA, USACE, NJDOT, NJDEP, NOAA, USFWS);

associated consultants; PRP group representatives; PVSC;
.all interested stakeholders

12:00 - 2:00 Hydrodynamic Survey Preliminary Results

Bob Chant: focused on dredging pilot area
Malcolm Pirnie: filling in the upper part of the river for the overall study

2:00 - 3 :()O Update on deliverables in progress

-- Bathymetry Survey
-- Work Plans & Field Sampling Plans
-- Preparations for sampling in Summer 2005 (sediment & water quality)
-- Modeling Plan
-- Pathways Analysis Report
-- Dredging & Decontamination Pilots
-- Community Involvement Plan interviews

Next PDT meeting at Corps of Engineers, NY District on 2/2/05:
Main topic of discussion -- In-Situ Stabilization


